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Exhibit A  
SCOPE OF WORK  

 
 

TECHNICAL TASK LIST 
  

Task 
# 

CPR Task Name  

1 N/A Administration 

2 X Baseline Technology Assessment For Pipeline Integrity and 
Monitoring Technology 

3 X Assessment of Currently Available Pipeline Integrity Assessment and 
Monitoring Technology 

4  Evaluation of Emerging Pipeline Integrity Assessment and Monitoring 
Technology 

5  Implementation Plan to Introduce New Pipeline Integrity Assessment 
And Monitoring Technologies 

  
KEY NAME LIST 

Task # Key Personnel Key Subcontractor(s) Key Partner(s) 

1 Andrew Hammerschmidt 
James Marean 

N/A N/A 

2-5 Andrew Hammerschmidt 
James Marean 

Bedrosian & Associates 
(DVBE) 

N/A 

 
GLOSSARY 
Specific terms and acronyms used throughout this work statement are defined as 
follows: 

Acronym Definition 

AMI Advanced Metering Infrastructure 

CPR Critical Project Review 

Energy  
Commission 

California Energy Commission 
 

GTI Gas Technology Institute 

PAC Project Advisory Committee 

PIER Public Interest Energy Research 

UCC.1 Uniform Commercial Code (Financing Statement)  

 
 
Problem Statement 
The State's natural gas supply is conveyed through a system of pipelines that run 
throughout the state, including underneath areas of high population.  The safety and 
security of the natural gas system infrastructure are important priorities for California, 
especially the prevention of catastrophic events on the natural gas pipeline.  In the 
interest of enhancing the safety, operation, and management of the overall natural gas 
pipeline infrastructure, public interest research is needed to explore opportunities and 
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apply new and emerging technologies related to natural gas pipeline integrity, operation, 
and safety. 
 
Goals of the Agreement 
The goals of this Agreement are to:  

 Assess the state of pipeline integrity assessment and monitoring technology 
currently in use in California. 

 Identify available but not in use and emerging technology that could be 
developed in two to four years.  

 Develop an implementation plan to enhance the safety and operations of the 
natural gas pipeline system in California.  

 
Objectives of the Agreement 
The objective of this Agreement is to develop an implementation plan to enhance the 
safety and operations of the natural gas pipeline system in California. The 
implementation plan will address the following:  

 Define the current state of technology in California related to underground 
natural gas pipeline assessment, monitoring and integrity management. 

 Assess currently available technology which could be implemented to improve 
pipeline system integrity and status monitoring that is not currently in use. 

 Evaluate new and emerging technologies that can address identified gaps which 
the current available technologies do not. 

 Generate a testing, deployment, and implementation plan for available or near 
commercial technologies that address the identified gaps.  

 
TASK 1.0 ADMINISTRATION 
 
 
MEETINGS 
 
Task 1.1 Attend Kick-off Meeting 
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement.    
 
The Contractor shall:  
 

 Attend a “kick-off” meeting with the Commission Contract Manager, the Contracts 
Officer, and a representative of the Accounting Office.  The Contractor shall bring 
their Project Manager, Contracts Administrator, Accounting Officer, and others 
designated by the Commission Contract Manager to this meeting.  The 
administrative and technical aspects of this Agreement will be discussed at the 
meeting. Prior to the kick-off meeting, the Commission Contract Manager will 
provide an agenda to all potential meeting participants.  
 
The administrative portion of the meeting shall include, but not be limited to, the 

following:  
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 Terms and conditions of the Agreement 

 CPRs (Task 1.2) 

 Match fund documentation (Task 1.7) 

 Permit documentation (Task 1.8) 
 

The technical portion of the meeting shall include, but not be limited to, the following: 

 The Commission Contract Manager’s expectations for accomplishing tasks 
described in the Scope of Work;  

 An updated Schedule of Deliverables  

 Progress Reports (Task 1.4) 

 Technical Deliverables (Task 1.5) 

 Final Report (Task 1.6) 
   

The Commission Contract Manager shall designate the date and location of this 
meeting. 
 
Contractor Deliverables:  

 An Updated Schedule of Deliverables 

 An Updated List of Match Funds 

 An Updated List of Permits 
 
Commission Contract Manager Deliverables: 

 Final Report Instructions 
 
Task 1.2 CPR Meetings 
The goal of this task is to determine if the project should continue to receive Energy 
Commission funding to complete this Agreement and if it should, are there any 
modifications that need to be made to the tasks, deliverables, schedule or budget.  
 
CPRs provide the opportunity for frank discussions between the Energy Commission 
and the Contractor.  CPRs generally take place at key, predetermined points in the 
Agreement, as determined by the Commission Contract Manager and as shown in the 
Technical Task List above and in the Schedule of Deliverables. However, the 
Commission Contract Manager may schedule additional CPRs as necessary, and any 
additional costs will be borne by the Contractor.   
 
Participants include the Commission Contract Manager and the Contractor, and may 
include the Commission Contracts Officer, the PIER Program Team Lead, other Energy 
Commission staff and Management as well as other individuals selected by the 
Commission Contract Manager to provide support to the Energy Commission. 
 
The Commission Contract Manager shall: 
 

 Determine the location, date and time of each CPR meeting with the Contractor. 
These meetings generally take place at the Energy Commission, but they may take 
place at another location.    
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 Send the Contractor the agenda and a list of expected participants in advance of 
each CPR.  If applicable, the agenda shall include a discussion on both match 
funding and permits.   

 

 Conduct and make a record of each CPR meeting.  One of the outcomes of this 
meeting will be a schedule for providing the written determination described below.   

 

 Determine whether to continue the project, and if continuing, whether or not to 
modify the tasks, schedule, deliverables and budget for the remainder of the 
Agreement, including not proceeding with one or more tasks.   If the Commission 
Contract Manager concludes that satisfactory progress is not being made, this 
conclusion will be referred to the Energy Commission’s Research, Development and 
Demonstration Policy Committee for its concurrence. 

 

 Provide the Contractor with a written determination in accordance with the schedule. 
The written response may include a requirement for the Contractor to revise one or 
more deliverable(s) that were included in the CPR.   

 
The Contractor shall: 
 

 Prepare a CPR Report for each CPR that discusses the progress of the Agreement 
toward achieving its goals and objectives.  This report shall include 
recommendations and conclusions regarding continued work of the projects.  This 
report shall be submitted along with any other deliverables identified in this Scope of 
Work.  Submit these documents to the Commission Contract Manager and any other 
designated reviewers at least 15 working days in advance of each CPR meeting. 

 

 Present the required information at each CPR meeting and participate in a 
discussion about the Agreement.  

 
Contractor Deliverables: 

 CPR Report(s) 

 CPR deliverables identified in the Scope of Work 
 
Commission Contract Manager Deliverables:  

 Agenda and a List of Expected Participants 

 Schedule for Written Determination 

 Written Determination   
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Task 1.3 Final Meeting 
The goal of this task is to closeout this Agreement. 
 
The Contractor shall: 
 

 Meet with the Energy Commission to present the findings, conclusions, and 
recommendations.  The final meeting must be completed during the closeout of this 
Agreement.     

 
This meeting will be attended by, at a minimum, the Contractor, the Commission 
Contracts Officer, and the Commission Contract Manager.  The technical and 
administrative aspects of Agreement closeout will be discussed at the meeting, 
which may be two separate meetings at the discretion of the Commission Contract 
Manager. 

 
The technical portion of the meeting shall present findings, conclusions, and 
recommended next steps (if any) for the Agreement.  The Commission Contract 
Manager will determine the appropriate meeting participants. 

 
The administrative portion of the meeting shall be a discussion with the Commission 
Contract Manager and the Contracts Officer about the following Agreement closeout 
items: 

 

 What to do with any state-owned equipment (Options) 

 Need to file UCC.1 form re: Energy Commission’s interest in patented 
technology 

 Energy Commission’s request for specific “generated” data (not already 
provided in Agreement deliverables) 

 Need to document Contractor’s disclosure of “subject inventions” developed 
under the Agreement 

  “Surviving” Agreement provisions, such as repayment provisions and 
confidential deliverables  

 Final invoicing and release of retention 
 

 Prepare a schedule for completing the closeout activities for this Agreement. 
 
Deliverables:  

 Written documentation of meeting agreements and all pertinent information 

 Schedule for completing closeout activities 
 
REPORTING 
 
See Exhibit D, Reports/Deliverables/Records. 
 
Task 1.4 Monthly Progress Reports 
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The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the research objectives of this Agreement. 
 
The Contractor shall:  
 

 Prepare progress reports which summarize all Agreement activities conducted by the 
Contractor for the reporting period, including an assessment of the ability to complete 
the Agreement within the current budget and any anticipated cost overruns.  Each 
progress report is due to the Commission Contract Manager within 10 working days 
after the end of the reporting period. Attachment A-2, Progress Report Format, 
provides the recommended specifications.   

 
Deliverables:  

 Monthly Progress Reports 
 
Task 1.5 Test Plans, Technical Reports and Interim Deliverables  
The goal of this task is to set forth the general requirements for submitting test plans, 
technical reports and other interim deliverables, unless described differently in the 
Technical Tasks.    When creating these deliverables, the Contractor shall use and 
follow, unless otherwise instructed in writing by the Commission Contract Manager, the 
latest version of the PIER Style Manual published on the Energy Commission's web 
site: 
 
http://www.energy.ca.gov/contracts/pier/contractors/ 
 
The Contractor shall:  
 

 Unless otherwise directed in this Scope of Work, submit a draft of each deliverable 
listed in the Technical Tasks to the Commission Contract Manager for review and 
comment in accordance with the approved Schedule of Deliverables.  The 
Commission Contract Manager will provide written comments back to the Contractor 
on the draft deliverable within 10 working days of receipt.  Once agreement has 
been reached on the draft, the Contractor shall submit the final deliverable to the 
Commission Contract Manager. The Commission Contract Manager shall provide 
written approval of the final deliverable within 5 working days of receipt. Key 
elements from this deliverable shall be included in the Final Report for this project. 

 
Task 1.6 Final Report 
The goal of this task is to prepare a comprehensive written Final Report that describes 
the original purpose, approach, results and conclusions of the work done under this 
Agreement. The Commission Contract Manager will review and approve the 
Final Report. The Final Report must be completed on or before the termination date of 
the Agreement.    When creating these deliverables, the Contractor shall use and follow, 
unless otherwise instructed in writing by the Commission Contract Manager, the latest 
version of the PIER Style Manual published on the Energy Commission's web site: 
 

http://www.energy.ca.gov/contracts/pier/contractors/
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http://www.energy.ca.gov/contracts/pier/contractors/ 
 
The Final Report shall be a public document.  If the Contractor has obtained confidential 
status from the Energy Commission and will be preparing a confidential version of the 
Final Report as well, the Contractor shall perform the following subtasks for both the 
public and confidential versions of the Final Report. 
 
Task 1.6.1 Final Report Outline 
 
The Contractor shall: 
 

 Prepare a draft outline of the Final Report.  
 

 Submit the draft outline of Final Report to the Commission Contract Manager for 
review and approval. The Commission Contract Manager will provide written 
comments back to the Contractor on the draft outline within 10 working days of 
receipt.  Once agreement has been reached on the draft, the Contractor shall submit 
the final outline to the Commission Contract Manager. The Commission Contract 
Manager shall provide written approval of the final outline within 5 working days of 
receipt. 

 
Deliverables:  

 Draft Outline of the Final Report 

 Final Outline of the Final Report  
 
Task 1.6.2 Final Report  
 
The Contractor shall:  
 

 Prepare the draft Final Report for this Agreement in accordance with the approved 
outline. 
 

 Submit the draft Final Report to the Commission Contract Manager for review and 
comment. The Commission Contract Manager will provide written comments within 
10 working days of receipt. 

 
Once agreement on the draft Final Report has been reached, the Commission 
Contract Manager shall forward the electronic version of this report for Energy 
Commission internal approval.  Once the approval is given, the Commission 
Contract Manager shall provide written approval to the Contractor within 5 working 
days. 

 

 Submit one bound copy of the Final Report with the final invoice. 
 
Deliverables:  

 Draft Final Report 

http://www.energy.ca.gov/contracts/pier/contractors/
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 Final Report 
 
MATCH FUNDS, PERMITS, AND ELECTRONIC FILE FORMAT 
 
Task 1.7 Identify and Obtain Matching Funds 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement.  
 
The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. While the PIER budget for this task will be zero dollars, the 
Contractor may utilize match funds for this task. Match funds shall be spent concurrently 
or in advance of PIER funds during the term of this Agreement.   Match funds must be 
identified in writing, and the associated commitments obtained before the Contractor 
can incur any costs for which the Contractor will request reimbursement.  
 
The Contractor shall: 
 

 Prepare a letter documenting  the match funding committed to this Agreement and 
submit it to the Commission Contract Manager at least 2 working days prior to the 
kick-off meeting:   

 
1. If no match funds were part of the proposal that led to the Energy 

Commission awarding this Agreement and none have been identified at the 
time this Agreement starts, then state such in the letter. 

 
2. If match funds were a part of the proposal that led to the Energy Commission 

awarding this Agreement, then provide in the letter: 
 

 A list of the match funds that identifies the: 

 Amount of each cash match fund, its source, including a contact name, 
address and telephone number and the task(s) to which the match 
funds will be applied.  

 

 Amount of each in-kind contribution, a description, documented market 
or book value, and its source, including a contact name, address and 
telephone number and the task(s) to which the match funds will be 
applied.  If the in-kind contribution is equipment or other tangible or 
real property, the Contractor shall identify its owner and provide a 
contact name, address and telephone number, and the address where 
the property is located. 

 

 A copy of the letter of commitment from an authorized representative of 
each source of cash match funding or in-kind contributions that these 
funds or contributions have been secured. 
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 Discuss match funds and the implications to the Agreement if they are significantly 
reduced or not obtained as committed, at the kick-off meeting. If applicable, match 
funds will be included as a line item in the progress reports and will be a topic at 
CPR meetings.  
 

 Provide the appropriate information to the Commission Contract Manager if during 
the course of the Agreement additional match funds are received. 

 

 Notify the Commission Contract Manager within 10 working days if during the course 
of the Agreement existing match funds are reduced.   Reduction in match funds may 
trigger an additional CPR.   

 
Deliverables:  

 A letter regarding Match Funds or stating that no Match Funds are provided 

 Letter(s) for New Match Funds 

 A copy of each Match Fund commitment letter 

 Letter that Match Funds were Reduced (if applicable)   
 
Task 1.8 Identify and Obtain Required Permits 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
 
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement.  While the PIER budget for this task will be zero dollars, the 
Contractor shall show match funds for this task.  Permits must be identified in writing 
and obtained before the Contractor can incur any costs related to the use of the permits 
for which the Contractor will request reimbursement. 
 
The Contractor shall: 
 

 Prepare a letter documenting the permits required to conduct this Agreement and 
submit it to the Commission Contract Manager at least 2 working days prior to the 
kick-off meeting: 

 
1. If there are no permits required at the start of this Agreement, then state such in 

the letter. 
 
2. If it is known at the beginning of the Agreement that permits will be required 

during the course of the Agreement, provide in the letter: 
 

 A list of the permits that identifies the:  

 Type of permit 

 Name, address and telephone number of the permitting jurisdictions or 
lead agencies 



 

O: cw 5/11/11 10 of 13 500-10-050 
 Exhibit A  GTI 

 Schedule the Contractor will follow in applying for and obtaining these 
permits. 

 

 The list of permits and the schedule for obtaining them will be discussed at the kick-
off meeting, and a timetable for submitting the updated list, schedule and the copies 
of the permits will be developed.  The implications to the Agreement if the permits 
are not obtained in a timely fashion or are denied will also be discussed.  If 
applicable, permits will be included as a line item in the progress reports and will be 
a topic at CPR meetings. 

 

 If during the course of the Agreement additional permits become necessary, then 
provide the appropriate information on each permit and an updated schedule to the 
Commission Contract Manager.  

 

 As permits are obtained, send a copy of each approved permit to the Commission 
Contract Manager. 

 

 If during the course of the Agreement permits are not obtained on time or are 
denied, notify the Commission Contract Manager within 5 working days.  Either of 
these events may trigger an additional CPR. 

 
Deliverables:  

 A letter documenting the Permits or stating that no Permits are required  

 Updated list of Permits as they change during the Term of the Agreement 

 Updated schedule for acquiring Permits as it changes during the Term of the 
Agreement 

 A copy of each approved Permit 
 
Task 1.9 Electronic File Format  
The goal of this task is to unify the formats of electronic data and documents provided to 
the Energy Commission as contract deliverables.  Another goal is to establish the 
computer platforms, operating systems and software that will be required to review and 
approve all software deliverables.   
 
The Contractor shall:  
 

 Deliver documents to the Commission Contract Manager in the following formats:  

 Data sets shall be in Microsoft (MS) Access or MS Excel file format. 

 PC-based text documents shall be in MS Word file format.  

 Documents intended for public distribution shall be in PDF file format, with the 
native file format provided as well.   

 Project management documents shall be in MS Project file format. 
 

 Request exemptions to the electronic file format in writing at least 90 days before the 
deliverable is submitted.  
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Deliverables:  

 A letter requesting exemption from the Electronic File Format (if applicable) 

 

 TECHNICAL TASKS 
 
The Contractor shall prepare all deliverables in accordance with the requirements in 
Task 1.5.  Deliverables not requiring a draft version are indicated by marking “(no draft)” 
after the deliverable name.  
 
Task 2 Baseline Technology Assessment for Pipeline Integrity and Monitoring 
Technology  
 
The goal of this task is to perform a comprehensive review of the current state of 
technology being used in California to manage pipeline integrity and safety.  
 
The Contractor shall: 
 

 Assess the state of technology (hardware, software, and processes) being used in 
California to assess and monitor the condition and health of the natural gas pipeline 
network. Specific topics of this task will include:  

 Internal and external assessment and inspection methods,  

 Long-term condition monitoring techniques,  

 Risk-modeling and incident prediction tools,  

 Right of way encroachment and excavation damage prevention,  

 Detection of pipeline leaks and ruptures,  

 Remote stress/strain analysis of pipelines,  

 Tools, techniques, and data analysis methods utilized in integrity 
management   programs,  

 Nondestructive examination and analysis methods,  

 Automated, semi-automated, and manual methods for system shutdown,  

 System modeling of incident responses and shutdown, and  

 Data collection and communication technologies.  

 Prepare a Baseline Technology Assessment Report that assesses the current state 
of technology being used in California to monitor the natural gas pipeline network. 

 Participate in a CPR as per Task 1.2. 
 
Deliverables:  

 Baseline Technology Assessment Report (No Draft) 

 CPR Report 
 
Task 3 Assessment of Currently Available Pipeline Integrity Assessment and 
Monitoring Technology 
 
The goal of this task is to assess all the available technology that could be used in 
California, but is not currently being used because it is either: (a) ready for use but not 
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widely used on a commercial basis, (b) unknown, or (c) unproven. 
 
The Contractor shall: 

 Identify immediate opportunities to improve the assessment, monitoring, and 
integrity management program of the California pipeline network.  

 Rank these opportunities based on impact, value, timeline, and feasibility.  

 Catalog all currently available pipeline integrity-related technologies.  

 Prepare a Catalog of Available Technologies Report that specifies available pipeline 
integrity-related technologies. 

 Clearly define which pipeline assessment and monitoring needs could be 
immediately filled with commercially available technologies.  

 Develop a Gap Analysis that compares available pipeline integrity technologies to 
technologies recommended to further enhance pipeline safety. 

 Participate in a CPR as Per Task 1.2. 
 

Deliverables:  

 Catalog of Available Technologies Report (No Draft) 

 Gap Analysis (No Draft) 

 CPR Report  
 
Task 4 Evaluation of Emerging Pipeline Integrity Assessment and Monitoring 
Technology 
 
The goal of this task is to identify emerging technologies to enhance pipeline integrity 
that could be developed and implemented within approximately two to four years based 
on technical merit, applicability, reliability, cost effectiveness, and degree of enhanced 
safety. 
 
The Contractor shall: 

 Recommend specific hardware, software, and practices that could be considered.  A 
broad array of technologies will be considered, to include but not be limited to:  

o Hardware, sensors, software, and/or process solutions  
o Land, air, and space (satellite) based platforms  
o Robotics and internal inspection technologies  
o Communication pathways through the smart energy grid such as wireless 

and supervisory control and data acquisition networks  
o System automation, response, and simulation modeling techniques  

 Provide an Emerging Technology Report that prioritizes (by impact, feasibility, and 
timeliness) emerging technologies that could be developed and implemented within 
four years to enhance pipeline safety, assessment, monitoring, and overall system 
integrity.  

 Place special emphasis on the development of a strategy to integrate the use of the 
Advanced Metering Infrastructure (AMI) communications backbone, currently being 
installed or enhanced in California. This will optimize the value of the AMI system 
and the performance of the pipeline monitoring and safety technologies identified or 
developed for implementation.  
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Deliverables:  

 Emerging Technology Report (No Draft) 
 
Task 5 Implementation Plan to Introduce New Pipeline Integrity Assessment and 
Monitoring Technologies to the California Pipeline Network 
 
The goal of this task is to recommend specific technologies and the actions necessary 
to implement them in a timely and cost effective manner. This could include laboratory 
and field testing of new technologies as well as further development of emerging 
technologies.  
 

The Contractor shall: 

 Provide a Testing, Deployment, and Implementation Plan for currently available 
technologies. 

 Provide recommendations for the development of select emerging technologies. 

 Provide recommendations for the development of new technologies to meet 
outstanding gaps. 

 
Deliverables:  

 Testing, Deployment, and Implementation Plan (No Draft) 
 


